
 
 
 
 
 
 
 

 
 
 

November 26, 2025 
 
 
 
 
 
Lisa Felice 
Executive Secretary 
Michigan Public Service Commission 
7109 West Saginaw Highway 
Lansing, MI  48917 
 
 RE: In the matter of the Application of DTE ELECTRIC COMPANY for approval of 

contracts for the development of the Trenton Channel Energy Center 
  MPSC Case No. U-21566 
 
Dear Ms. Felice: 
 
 Attached for electronic filing in the above referenced matter is DTE Electric Company’s 
Application for ex parte approval of the Company’s Trenton Channel Energy Center Project with 
supporting Affidavit of Terri L. Shroeder. Also attached is the Proof of Service. 
 

Very truly yours, 
 
 
 

                    Andrea E. Hayden 
 
 

 
AEH/erb 
Attachments 
 
cc: Service List 
 

 

Andrea E. Hayden 
(313) 235-9449 
andrea.hayden@dteenergy.com 
 
 

DTE Energy Company 
One Energy Plaza, 1635 WCB 
Detroit, MI 48226-1279 
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STATE OF MICHIGAN 

BEFORE THE MICHIGAN PUBLIC SERVICE COMMISSION 
 
 
 

In the matter of the Application of DTE  ) 
ELECTRIC COMPANY for approval of ) 
contracts for the development of the Trenton ) Case No. U-21566 
Channel Energy Center. ) 
  ) 

 
 
 

APPLICATION FOR EX PARTE APPROVAL OF TRENTON CHANNEL ENERGY  
CENTER PROJECT AND RELATED RELIEF 

 
DTE Electric Company (“DTE Electric” or the “Company”) respectfully requests that the 

Michigan Public Service Commission (“MPSC” or the “Commission”) grant ex parte approval 

of the Equipment Supply Agreement (“ESA”) between DTE Electric and LG Energy Solution 

Vertech (“LG”), which is intended to supply the Trenton Channel Energy Center Project (the 

“Project”) in lieu of the Powin ESA that was Company has terminated. In support of this request, 

DTE Electric states as follows: 

1. DTE Electric is a corporation organized and existing under and by virtue of the laws 

of the State of Michigan, with its principal office at One Energy Plaza, Detroit, Michigan 48226. 

DTE Electric is a wholly-owned subsidiary of DTE Energy Company supplying retail electric 

service to customers located in Southeast Michigan. The Company is a public utility and Electric 

Provider (as defined under MCL 460.1005(a)(i)) with more than 1,000,000 retail customers in 

Michigan and is therefore subject to the jurisdiction of the Commission per various provisions of 

MCL 460.1 et seq. including Public Act 419 of 1919, as amended; Public Act 3 of 1939, as 

amended. 
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2. DTE Electric presently serves its jurisdictional metered retail electric customers 

under rates and charges approved by the Commission. 

3. On July 26, 2023, the Commission approved a Settlement Agreement in DTE 

Electric’s 2022 Integrated Resource Plan proceeding, Case No. U-21193 (“IRP Settlement 

Agreement”).  According to the terms of the IRP Settlement Agreement, the Company agreed to 

seek approval of contracts selected for the development of storage resources through ex parte 

applications before the Commission.   

4. On March 15, 2024, the Commission approved the Powin ESA for the Project in 

Case No. U-21566 consistent with the settlement agreement in Case No. U-21193 (DTE 

Electric’s Integrated Resource Plan) that allows the Company to seek approval of contracts 

selected for the development of storage projects through an ex parte application to the 

Commission.  

5. On April 30, 2025, Powin missed their guaranteed delivery date of the battery energy 

storage system (“BESS”) equipment for the Project associated with the Powin Payments and failed 

to implement a recovery schedule. On May 19, 2025, DTE Electric proactively terminated the 

contract with Powin due to Powin’s inability to perform.  See Attachment A, Affidavit of Terri L. 

Schroeder, p. 4. 

6. On June 9, 2025, Powin filed for bankruptcy and the Company took immediate steps 

to find a new supplier that could achieve a 2026 COD for the Project and deliver within the 

forecasted pricing provided in the Company’s application in Case No. U-21566.1  DTE Electric 

was able to successfully negotiate an ESA with LGESV that preserves a 2026 COD and also 

achieves a cost reduction of over $30 million for customers as compared to the Commission-

 
1 Total (all-in) project costs were expected to be $423-$460 million.  
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approved Powin ESA.  The Company executed the new ESA on July 25, 2025, and reviewed the 

new ESA with Commission Staff on August 4, 2025.  Attachment A, p. 5. 

7. As described further in the Affidavit of Terri L Shroeder, the LG ESA provides more 

than $70 million in value to customers. It is over $30 million lower than the Powin ESA, allows 

the Project to qualify for an additional $10 million ITC from domestic content, and provides at 

least three years of battery module augmentation that were not included in the Powin ESA.   

8. As explained above, and in the Affidavit and attachment filed in support of this 

Application, the LG ESA is reasonable and prudent, and should be approved. Therefore, DTE 

Electric respectfully requests that the Commission approve the relief requested in this 

Application on an ex parte basis without the time and expense of a public hearing.  

REQUEST FOR RELIEF 
 
 

WHEREFORE, for the reasons stated above, DTE Electric respectfully requests that the 

Michigan Public Service Commission issue an order granting ex parte approval of the Equipment 

Supply Agreement with LG Energy Solution Vertech in support of the Trenton Channel Energy 

Center Project. 

 
Respectfully submitted, 

 
DTE ELECTRIC COMPANY 

 

 
By: 

 

      

Attorney for DTE Electric Company 
Andrea E. Hayden (P71976) 
One Energy Plaza, 1635 WCB 
Detroit, Michigan 48226 
(313) 235-9449 

Dated: November 26, 2025 
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STATE OF MICHIGAN 

BEFORE THE MICHIGAN PUBLIC SERVICE COMMISSION 

 

In the matter of the Application of DTE )   
ELECTRIC COMPANY for approval ) 
of contracts for the development of   )     Case No. U-21566 
the Trenton Channel Energy Center.   )                                           
      ) 

 

AFFIDAVIT OF TERRI L. SCHROEDER 

 
STATE OF MICHIGAN         ) 

) SS 
COUNTY OF WAYNE           ) 
 
 

Terri L. Schroeder, being first duly sworn, deposes and says: 
 

1. My title is Director, Energy Storage. I graduated from DePaul University in 2002 

with a Bachelor of Science Degree in Business. In 2008, I received a Master of Business 

Administration from the University of Michigan Ross School of Business and a Master of Science 

from the University of Michigan School of Natural Resources and Environment (now known as 

the School for Environment and Sustainability). Prior to graduate school, I served one year with 

AmeriCorps at City Year Detroit. After graduate school, I worked at two different consulting 

firms: first at Shepherd Advisors from 2008-2012 and later at Public Sector Consultants from 

2012-2014, where I focused on energy policy, energy marketing, and program management. My 

employment with DTE Electric Company (“DTE Electric” or the “Company”) began in 2014 

when I joined the Renewable Energy team as a Senior Strategist in Business Development. In this 

role, I executed on the Company’s approved plans to meet the requirements of 2008 PA 295, ran 

RFPs for our renewable energy parks, supported applications with the Michigan Public Service 
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Commission (“MPSC” or the “Commission”), and maintained our Renewable Energy Credit 

(“REC”) compliance. In January of 2017, I became Manager of Business Development in 

Renewable Energy and was responsible for planning and executing renewable energy activities 

for the Company under 2008 PA 295, as amended by 2016 PA 342. I also served as the Manager 

of Product Development in Renewable Solutions from June 2019 to June 2020, and Chief of Staff 

for Distribution Operations from June 2020 to March 2022. In March 2022, I began serving as 

Director of Renewable Energy, where I was responsible for planning, development, and executing 

renewable energy activities and associated regulatory filings. In October 2023, I assumed my 

current role of Director of Energy Storage. In this role, I am responsible for utility-scale energy 

storage planning and development.  

2. I have previously sponsored testimony before the Michigan Public Service 

Commission in the following cases: 

Case No. Description 
 
U-18232 REP Plan Proceeding 

 
U-18242 Reconciliation of the DTE Electric 2016 REP Program  

U-18352 Section 61 of 2016 PA 342 

U-18419 DTE Electric 2017 Certificate of Necessity Case 

U-20172 Reconciliation of the DTE Electric 2017 REP Program 

U-20343 Large Customer Voluntary Green Pricing program 

U-20471 DTE Electric Company Integrated Resource Plan 

3. The facts contained in this affidavit are within my personal knowledge and are true 

and correct to the best of my information, knowledge, and belief. 

4. With this filing, DTE Electric is seeking the Michigan Public Service 
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Commission’s ex parte approval of Attachment B, the Equipment Supply Agreement (“ESA”) 

between DTE Electric and LG Energy Solution Vertech (LG), which is intended to supply the 

Trenton Channel Energy Center Project (the “Project”).  

5. The Project originally included the design, procurement, and construction of a 

220MW / 880MWh Lithium Iron-Phosphate battery energy storage system (“BESS”) at the site 

of the former Trenton Channel Power Plant located in the City of Trenton, Wayne County 

Michigan.  The commercial operation date (“COD”) of the Project was April 2026. The Project 

was anticipated to participate in the Midcontinent Independent System Operator, Inc. (“MISO”) 

wholesale electric markets and would provide the following benefits: 

 Capturing energy market arbitrage via charging during off-peak market price 

periods and discharging at peak market price periods 

 Maintaining a portion of the grid reliability contribution of the former Trenton 

Channel Power Plant by fulfilling the requirements of a MISO capacity resource 

and participating in the MISO Planning Resource Auction  

 Providing further value and grid flexibility via the MISO ancillary services 

market 

6. The Trenton Channel site was chosen as the Project location based on multiple 

factors: 

 The existing electrical interconnection rights were repurposed through MISO’s 

Generating Facility Replacement process minimizing the long-duration process 

of establishing a new generator interconnect agreement through the Generator 

Interconnection process. 

 The Project redevelops an existing brownfield site and renews DTE’s 
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investment in power generation in the community.  

 As the former site of the retired coal-fired Trenton Channel Power Plant, the 

redevelopment of the site is expected to be eligible for an incremental 10% 

Investment Tax Credit (“ITC”) due to the City of Trenton’s status as an “energy 

community” as defined by the 2022 Inflation Reduction Act.  

7. On March 15, 2024, the Commission approved the Powin ESA for the Project in 

Case No. U-21566 consistent with the settlement agreement in Case No. U-21193 (DTE Electric 

2022 Integrated Resource Plan) that allows the Company to seek approval of contracts selected 

for the development of storage projects through an ex parte application to the Commission.   

8. On April 30, 2025, Powin missed their guaranteed delivery date of the BESS 

equipment for the Project and failed to implement a recovery schedule. On May 19, 2025, DTE 

Electric proactively terminated the contract with Powin due to Powin’s inability to perform, and 

on June 9, 2025, Powin filed for bankruptcy. 

9. The Company took immediate steps to find a new supplier that could achieve a 

2026 COD for the Project and deliver within the forecasted pricing provided in the Company’s 

application in Case No. U-21566.1 DTE had issued an Energy Storage Technology request for 

proposals (“RFP”) on August 26, 2024.  This RFP process conformed to the Company’s 

guidelines for RFPs and incorporated bid evaluation processes including an assessment of both 

price and non-price factors.  The bidding criteria utilized by the Company included, but were not 

limited to technology & design choices, capabilities & execution, service & O&M, bankability, 

pricing structures & flexibility, environmental, sustainability, and governance & Safety.  Using 

the bids and scorecards from that RFP, DTE Electric was able to successfully negotiate an ESA , 

 
1 Total (all-in) project costs were expected to be $423-$460 million 
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with LG that preserves a 2026 COD and also achieves a cost reduction of over $30 million for 

customers as compared to the Commission-approved Powin ESA. The Company executed the 

new ESA on July 25, 2025, and reviewed the contract with Commission Staff on August 4, 2025. 

10. As an added benefit, battery cells and modules will be produced in Michigan under 

the new contract, supporting Michigan’s economy and qualifying the Project for an additional 

10% ITC related to domestic production.  The Project, as originally approved, qualified for a total 

ITC of 40% or approximately $140 million.  The Project with the new supplier qualifies for a 

total ITC of 50%, including this domestic content adder, and is valued at approximately $150 

million, which provides an incremental $10 million benefit to the Company’s customers through 

a further reduction in the Project’s overall costs. 

11. Additionally, the new ESA includes 35.5MW of overbuild which will allow the 

Project to maintain its rated capacity for the first three years of commercial operations without 

the need to install additional battery cells. All batteries degrade over time beginning as soon as 

they are manufactured. The standard practice in the industry is to “augment” energy storage 

projects throughout the life of the project. To augment an energy storage project is to add 

additional battery energy storage modules as needed to maintain the BESS’s rated capacity. One 

way to do this is to include an overbuild, or add additional batteries, in the initial project 

construction to avoid a future augmentation event(s). The ESA with Powin did not include any 

initial overbuild; therefore, the Project would have required augmentation in year one to maintain 

its rated capacity. The Project was originally contracted for 220MW/880MWh as described 

above. However, the new ESA includes 255.5MW/1,022MWh, which provides an additional 

value to customers of approximately $30 million dollars.  The cost of that incremental 35.5MW 

would have been an additional cost to the Powin ESA as originally approved; however, including 
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the overbuild in the new ESA takes advantage of economies of scale during initial construction 

and qualifies that equipment for the ITC. With this additional capacity, the total customer benefit 

derived through the Project, including equipment cost reductions, increased ITC, and avoided 

future augmentation, is approximately $70 million. 

12. As described above, the LG ESA is reasonable, prudent and provides more than 

$70 million in value to customers:  

a. The new ESA is over $30 million lower than the original Powin ESA. The 

overall total updated costs of the Project are forecasted to be $378.5 million.  

b. The Project now qualifies for approximately $10 million in additional ITC 

due to the 10% incremental ITC from domestic content.  This value is passed 

along to customers through a reduction in revenue requirement for the project. 

c. The new ESA includes at least three years of battery module augmentation 

that was previously not contemplated in the original Powin ESA. This would 

have been a necessary future cost of approximately $30 million to maintain 

the Project’s rated capacity. In addition, this augmentation executed at the 

beginning of the Project qualifies for the investment tax credit, which it would 

not have otherwise received.  

13. The Company competitively solicits energy storage, advanced cleaner energy, and 

related equipment, products and services. Maintaining the confidentiality of the specific terms 

and conditions involved in acquiring such energy storage, advanced cleaner energy, and related 

equipment, products and services will help ensure that the suppliers submit competitive proposals 

and offer their best prices to DTE Electric and thereby help DTE Electric achieve the lowest 

reasonable cost for these items.  Accordingly, maintaining the confidentiality of the various 
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redacted provisions of the Contracts will help the Company provide DTE Electric customers with 

lower cost renewable energy consistent with applicable law. 

14. Public disclosure of the redacted details in the Contracts will hamper the 

Company’s ability to provide the lowest reasonable energy storage and advanced cleaner energy 

power supply cost to its retail electric customers. Therefore, it is in the best interest of DTE 

Electric, as well as its customer and vendors, for such commercially sensitive information to 

remain confidential and undisclosed. The original unredacted Contracts are available for 

inspection by the Commission and is Staff at the Company’s premises or by other agreed means.  

15. Based on my experience and the above determination, I believe it is in the 

Company’s, as well as the customers’ best interests for the Commission to approve the LG ESA 

as filed.    

Further, Affiant sayeth not. 
 

 Terri L. Schroeder 
 
Subscribed and sworn to before me 
this 26th day of November 2025. 
 
 
 
_________________________________ 
Estella R. Branson, Notary Public 
Oakland County, Michigan 
My Commission expires: 10-26-2029 
Acting in Wayne County 

 



 

 

 

 

Attachment B 



EXECUTION VERSION 
 

 

EQUIPMENT SUPPLY AGREEMENT 

This Equipment Supply Agreement (“Agreement”) is entered into as of July 25, 2025 (the “Execution 
Date”), by the Parties identified below in the Contract Summary and sets forth the terms and conditions 
under which LGESVT agrees to sell and Purchaser agrees to purchase BESS Equipment. 

Contract Summary 

Parties: 

Purchaser: DTE Electric Company, a Michigan 
corporation registered to do business in the 
State of Michigan with its principal place of 
business located at One Energy Plaza, Detroit, 
MI 48226 
 

LGESVT: LG Energy Solution Vertech, Inc., a 
Delaware corporation registered to do business in 
the Commonwealth of Massachusetts, with its 
principal place of business located at 155 Flanders 
Road, Westborough, Massachusetts 01581 
 

 
  

Purpose: 
Purchaser is developing a fully integrated battery storage system referred to as a BESS (further 
defined in ), and desires to purchase the BESS Equipment (further defined in ) from 
LGESVT, and LGESVT desires to supply and commission the BESS Equipment, all as further defined 
by and in accordance with the terms and conditions set forth in this Agreement. 
 

Site: 
 

 

Contract Price:  
Effective Price:   
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TERMS AND CONDITIONS 

1. RESPONSIBILITIES OF LGESVT 

1.1 LGESVT’s Work 

LGESVT shall design, engineer, procure all BESS Equipment, start-up, commission, and test a 
fully integrated and operational BESS as set forth herein, in accordance with the Milestone 
Completion Dates and Guaranteed Dates. All drawings, plans and specifications provided as part 
of LGESVT Deliverables shall be kept by LGESVT in an orderly and catalogued fashion on the 
digital archive for reference by Purchaser during the performance by LGESVT of the applicable 
portion of the Work as set forth in . 

1.2 Standard of Performance 

LGESVT shall perform, or cause to be performed, the Work in a workmanlike manner, using new 
material, in compliance with the Requirements, and with respect to BESS Equipment, in compliance 
with its manufacturer’s documentation (including the warranty provisions thereof), subject to the 
rights and obligations of this Agreement.  If the standards or requirements derived from the 
foregoing are inconsistent, LGESVT shall perform, or cause to be performed, the Work in 
accordance with the Statement of Work.  

1.3 Progress Reports 

LGESVT shall provide Purchaser with Monthly Progress Reports.  In addition, LGESVT shall 
provide Purchaser with notice of each periodic meeting convened by LGESVT to review progress 
in performing the Work and Purchaser may attend and participate in any such meetings. 

1.4 Insurance 

LGESVT shall obtain and maintain insurance required in accordance with . 

1.5  
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1.6  

 
 
 
 
 
 
 

  

1.7 Spare Parts and Consumables. 

a.  
 

 

b. LGESVT shall store under its control commissioning spare parts (“BESS Commissioning 
Spare Parts”) at the space provided by the Purchaser at the Site until BESS Final 
Completion.  Upon and after BESS Final Completion, BESS Commissioning Spare Parts 
shall be retrieved by LGESVT, unless otherwise agreed with Purchaser. 

1.8 LGESVT Deliverables 

LGESVT shall prepare and deliver to Purchaser the LGESVT Deliverables as set forth in 
.  Purchaser shall review the LGESVT Deliverables and provide any comments to LGESVT within 

.  LGESVT shall have to respond, and 
LGESVT shall incorporate Purchaser’s comments into LGESVT Deliverables or respond as to why 
Purchaser’s comments were not incorporated.   

 
 
 
 
 
 
 

 

1.9 Operating Manual 

LGESVT shall submit for Purchaser’s review a draft of the Operating Manual in accordance with 
the schedule in .  LGESVT shall submit to Purchaser the final Operating Manual in one 
(1) electronic copy.  Until the BESS Substantial Completion Date, LGESVT shall update and revise 
the Operating Manual to reflect refinements or changes in operating or maintenance procedures, if 
applicable.  The Operating Manual shall include all material procedures, specifications, and 
requirements to operate and maintain the BESS Equipment and its components. 

1.10 Installation Support 

LGESVT shall cooperate with and provide commercially reasonable advisory services to 
Purchaser, with respect to the installation of the BESS Equipment, from the commencement of 
installation until achievement of BESS Substantial Completion.  LGESVT will: (i) give sufficient 
information, instruction, and advice to the Purchaser as to the proper assembly, installation, startup, 
integration, commissioning, testing and operation of the BESS Equipment; and (ii) provide advice 
to the Purchaser as to the proper commissioning and conducting of BESS Commissioning Tests.  
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If LGESVT observes any failure of any Purchaser to assemble, install, integrate, or commission 
any of the BESS Equipment, LGESVT will promptly inform Purchaser of such failure, and provide 
additional instructions, information, and advice in respect to the correction thereof.   

 
 
 

  For the 
avoidance of doubt, nothing in this Article shall be interpreted to require LGESVT to perform any 
direct installation work. 

1.11 Labor and Personnel.   

LGESVT shall furnish all labor and personnel required for the Work, to be performed in a timely 
and professional manner.  All labor and personnel performing Work at the Site shall comply with 
Purchaser’s health and safety policies, and all reasonable rules and regulations with respect to the 
Site.  

a. Qualified Personnel.  LGESVT shall take all necessary and appropriate actions to ensure 
that all LGESVT personnel are competent and properly qualified to perform the Work 
assigned to them and licensed if required by Applicable Laws. 

b. Good Faith Cooperation.  LGESVT shall in good faith cooperate, schedule and coordinate 
performance of the Work with the work performed by Purchaser Provided Subcontractors 
and other contractors retained by Purchaser, and their respective subcontractors 
performing work on the Site, as not to delay or interfere with their work, LGESVT’s Work, 
or with the timely completion of the Work. 

c.  
 
 

 
 
 
 

 

d. Substance Abuse Program.  In order to maintain a safe, healthy and efficient work 
environment, and to minimize absenteeism and tardiness, Purchaser requires that the 
Project Site be a drug and alcohol-free environment.  Prior to commencement of Work on 
the Project Site, LGESVT must have a substance abuse program in place.  LGESVT shall 
submit that program to Purchaser for review and approval at least ninety (90) Days prior to 
the commencement of the Work at the Site, and such program must be approved by 
Purchaser prior to commencement of Work at the Site, such approval not to be 
unreasonably withheld.  LGESVT will test, and cause its Subcontractors to test, its 
employees working at the Site in accordance with its substance abuse program.  Those 
employees will be subject to a drug and alcohol test based on their involvement in or cause 
of a reportable accident or incident which causes personal injury or property damage in 
accordance with Applicable Laws.  Those employees will be subject to a drug and alcohol 
test based on a reasonable and articulated belief that the employee is using or has recently 
abused alcohol or drugs.  All testing shall be paid for in full by LGESVT or its Subcontractor. 

e.  
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f.  
 
 
 
 
 
 
 
 

 

1.12  

  
 
 
 
 
 
 
 
 

  

  
 
 
 
 
 
 
 
 
 
 
 

  

  
 

1.13 Safety, Quality Assurance.   

a. LGESVT shall take all precautions for the safety of LGESVT’s personnel present at the 
Site.  LGESVT shall comply with the Purchaser’s Safety Plan set forth in .  
During the performance of the Work, LGESVT shall be responsible for the oversight of all 
LGESVT’s personnel at the Site and for the performance of the Work in accordance with 
the Site Safety Plan and with all Applicable Laws governing occupational health and safety, 
Applicable Permits, and Industry Standards.  

b. On or before the dates set forth in , LGESVT shall develop a quality plan 
(“Quality Plan”) in accordance with , provided, Purchaser shall have reasonable 
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opportunity to comment on such Quality Plan and LGESVT will use good faith efforts to 
incorporate the Purchaser’s relevant comments to the Quality Plan to the extent 
practicable.  To the extent Purchaser’s comments are reasonable changes to the Quality 
Plan developed by LGESVT and require any cost adjustment, LGESVT will invoice any 
cost adjustments to Purchaser. 

1.14 Testing of the Work 

LGESVT shall perform, or cause to be performed, all tests, approvals, and inspections of the Work 
in accordance with the Requirements and the BESS Commissioning Tests.  Such tests, inspections 
and approvals shall be scheduled by LGESVT so as not to delay the progress of the Work.  
Purchaser shall provide continuous charge energy at the times and at the levels required for testing 
and commissioning the BESS and in accordance with , and Purchaser and LGESVT agree 
and acknowledge that the BESS Project Schedule is established under the condition of using such 
energy.   

  

1.15    

 
 
 
 
  
 
 
 
 
 
 
 

 

1.16  

 
 

 

1.17  

 
 

1.18   
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2. RESPONSIBILITIES OF PURCHASER 

2.1 Purchaser Representative.   

Purchaser shall designate a Purchaser 
Representative, who shall act as the single point of contact on behalf of Purchaser with respect to 
the prosecution and scheduling of the Work, day-to-day interactions and any issues relating to this 
Agreement.  Purchaser may designate a new Purchaser Representative from time to time by a 
Notice delivered to LGESVT and may from time to time designate by Notice other parties to act on 
behalf of Purchaser for any purpose under this Agreement. 

2.2 Back Feed Power and Auxiliary Power 

Purchaser shall complete the Interconnection Facilities to enable LGESVT to obtain power from 
the Interconnection Facilities and commence limited trial operation or testing and carry out testing 
of the BESS as provided under this Agreement. 

2.3 Access to Site 

Purchaser shall provide LGESVT and its Subcontractors required access on the Site as and when 
necessary for the performance of the applicable Work in accordance with the BESS Project 
Schedule, subject to the Site Safety Plan and Purchaser’s reasonable written instructions to 
LGESVT regarding use of access points, gates, roads, easements, laydown areas, and subject 
also to reasonable coordination by LGESVT with Purchaser Provided Subcontractors regarding the 
same.   

 

2.4   

 
 
 

 

2.5 Insurance 

Purchaser shall obtain and maintain insurance required of Purchaser in accordance with . 

2.6 Anticipated Mechanical Completion Date 

Without limiting Purchaser’s other obligations with respect to Mechanical Completion, Purchaser 
shall use commercially reasonable efforts to achieve Mechanical Completion by the completion 
date specified in , (“Anticipated Mechanical Completion Date”)  

 
 
 
 

.  

2.7  
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2.8 Purchaser Provided Equipment; Utilities and Facilities  

Purchaser shall make available to LGESVT on the Site sufficient on-site utilities and facilities such 
as electricity, water (including potable), gas, air, lighting, internet connection, security, dedicated 
office space for four (4) personnel, and secure storage for tools and parts, as reasonably necessary 
to support LGESVT in connection with the performance of the Work.  Purchaser shall deliver to the 
Site all Purchaser Provided Equipment and the other materials and services identified as 
Purchaser’s responsibility in .  Purchaser shall perform all obligations that are identified 
as Purchaser’s responsibility in  by the due date identified in  and
 and ensure that such work by Purchaser Provided Subcontractors shall not interfere with 

LGESVT’s performance of the Work. 

2.9  

 
 
 
 

 

2.10  

 
  

2.11  

  
 
 
 
 
 

   

3.  
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4.  

   

 
 

  

 
 

  

5.  
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6. SCHEDULING OF THE WORK, COMMENCEMENT AND DELIVERY 

6.1 Reserved.   

6.2 Reserved. 

6.3 Effective Date; Diligence; Termination. 

a. This Agreement shall become effective on the first business day (“Effective Date”) 
 

.   
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c.   LGESVT’s obligations to fully perform its portion of the Work shall commence upon the 
Effective Date.  Notwithstanding the foregoing, Articles 1.15, 1.16, 1.17, 6.3, 14, 15, 16, 
20, and 23, and  shall become effective on the Execution Date.  

6.4 BESS Project Schedule 

a. Submission.  after the Effective Date of this Agreement, LGESVT 
shall prepare and submit to Purchaser for its review and written approval a detailed project 
schedule for the Work using Primavera Project Planner (P6) or Microsoft Project, and the 
Critical Path Method as required herein, and upon Purchaser’s written approval of such 
schedule, which approval shall not be unreasonably withheld, conditioned, or delayed, 
such schedule shall be the “BESS Project Schedule”. 

b. Requirements.  The BESS Project Schedule shall be consistent with the Guaranteed 
Dates, including the Guaranteed Delivery Completion Date and the Guaranteed BESS 
Substantial Completion Date.  The BESS Project Schedule shall, at a minimum, be detailed 
for all activities for the Work (including design, procurement, pre-commissioning, 
commissioning, testing, and startup).   

c. Updates to BESS Project Schedule.  After approval by Purchaser of the baseline BESS 
Project Schedule, LGESVT shall manage and provide updates no less frequently than once 
per month during manufacturing of the BESS Equipment, once per week during delivery of 
the BESS Equipment and during commissioning of the BESS Equipment, and otherwise 
once per month to reflect the actual progress to date  

 
 

  Each 
monthly updated BESS Project Schedule shall be in the same detail and form as required 
by the BESS Project Schedule and shall be submitted to Purchaser.  LGESVT shall 
promptly correct any errors or inconsistencies in the updates to the BESS Project Schedule 
identified to LGESVT by Purchaser and resubmit a corrected monthly updated BESS 
Project Schedule for Purchaser’s review. 

6.5 Overall Project Schedule 

Purchaser shall prepare and deliver to LGESVT a baseline Project schedule incorporating the 
BESS Project Schedule, developed using Primavera Project Planner (P6) or Microsoft Project and 
the Critical Path Method (“Overall Project Schedule”), and Purchaser shall deliver to LGESVT 
monthly updates to the Overall Project Schedule  

6.6  
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6.7 Delivery and Protection of Equipment 

a. LGESVT shall deliver the BESS Equipment to Purchaser at the Delivery Location in 
accordance with the BESS Project Schedule and .  LGESVT shall be 
responsible for the customs clearance, insurance, and Delivery and protection from harm 
during handling and shipment to ensure protection from in-transit damage to the applicable 
Delivery Location.   

 
 

 

b.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 

 

c.  
 
 
 
 
 
 
 
 

 

d. Purchaser shall unload and store the BESS Equipment at the Delivery Location in 
accordance with LGESVT’s instructions.   

Purchaser shall inspect and inventory such BESS Equipment for damage or 
insufficiency in quantity or kind.  If any of the BESS Equipment is found to be damaged or 
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is insufficient in number or kind, Purchaser shall Notify LGESVT  
after Delivery.  If Purchaser fails to accept or reject any BESS 

Equipment after Delivery, then Delivery of such BESS 
Equipment shall be deemed to have been achieved as of the date such BESS Equipment 
arrived at the Delivery Location. Purchaser shall not reject BESS Equipment for any 
cosmetic or non-material reasons, provided that such cosmetic damage does not interfere 
with the proper functioning of the equipment or a subcomponent of the equipment and 
provided further that LGESVT repairs such damage promptly after discovery.  

e. Delivery Completion of the BESS Equipment shall occur when (i) LGESVT achieves 
Delivery in accordance with this Article and ; (ii) has delivered to Purchaser the 
corresponding bill of lading, packing slip, and all transit information for all BESS Equipment, 
as applicable; (iii) LGESVT has delivered to Purchaser a Delivery Completion Certificate; 
and (iv) Purchaser has countersigned the Delivery Completion Certificate (each of (i) 
through (iv), “Delivery Completion”).  Purchaser shall, after 
receipt of each such Delivery Completion Certificate, either countersign or reject the 
Delivery Completion Certificate.  If Purchaser rejects LGESVT’s Delivery Completion 
Certificate, it shall provide in writing, its reasons for such rejection.  Thereafter, LGESVT 
shall take the appropriate corrective action.  Upon completion of such corrective action, 
LGESVT shall provide to Purchaser a new Delivery Completion Certificate for approval.  
This process shall be repeated on an iterative basis until Purchaser accepts the Delivery 
Completion Certificate and delivers its countersignature to such Delivery Completion 
Certificate.  The “Delivery Completion Date” shall be the date on which LGESVT signed 
and submitted the Delivery Completion Certificate accepted by Purchaser.   

 
 
 

 

6.8  

  
 
 
 
 
 

 

  
 
 
 
 
 
 

 

  
 
 
 
 

   

6.9  



 

 

 -16- 

 
 
 
 
 
 
 
 
 
 
 

 

6.10  

  

7. MECHANICAL COMPLETION, BESS COMMISSIONING AND TESTING 

7.1 Mechanical Completion 

a.  
  LGESVT shall be entitled to 

witness tests and conduct inspections with respect to the applicable portion of the BESS 
and either confirm such portion of the BESS is ready for BESS Commissioning, and 
Purchaser shall be responsible for satisfaction of the condition precedent for achieving 
Mechanical Completion to ensure proper operations of the BESS, as set forth in . 

b.  
 
 
 
 
 
 

 

c. Upon the satisfaction of all requirements for Mechanical Completion, Purchaser shall 
provide LGESVT with a Mechanical Completion Certificate indicating the achievement of 
the conditions for the same, together with a report containing all information relevant to 
such achievement of Mechanical Completion. Following receipt of the Mechanical 
Completion Certificate, LGESVT shall conduct those investigations and inspections as it 
deems necessary or appropriate to determine whether Mechanical Completion has in fact 
been achieved.  If LGESVT believes that Mechanical Completion has been achieved, 
LGESVT shall countersign and return to Purchaser a copy of the Mechanical Completion 
Certificate  

.   
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7.2 BESS Commissioning 

a. BESS Commissioning Plan.  LGESVT shall develop a BESS Commissioning Plan for the 
BESS in accordance with , which BESS Commissioning Plan shall be delivered 
to Purchaser no later than the date specified for such LGESVT Deliverable in .  
LGESVT shall perform its BESS Commissioning activities in accordance with the final 
BESS Commissioning Plan and in accordance with . 

b. BESS Commissioning Tests.  LGESVT shall perform and successfully complete the BESS 
Commissioning Tests in accordance with BESS Commissioning Plan.  LGESVT shall 
perform the Work so that the BESS satisfies the performance and operational criteria with 
respect to the BESS Commissioning Tests, Performance Requirements prior to, and as a 
condition to, BESS Substantial Completion, in accordance with  and .  

8. GUARANTEED DATES; COMPLETION MILESTONES; PUNCHLIST 

8.1 Guaranteed Dates 

a. LGESVT shall perform its portion of the Work in accordance with the Guaranteed Dates 
set forth in this Article and in .  The Guaranteed Dates shall not be adjusted 

.    

b. Guaranteed Delivery Completion Date.  LGESVT shall achieve Delivery Completion in 
accordance with Article 6.7 no later than the dates set forth in  (“Guaranteed 
Delivery Completion Date”).  

c. Guaranteed BESS Substantial Completion Date.  LGESVT shall achieve BESS Substantial 
Completion of the Work  after the 
Mechanical Completion Date as set forth in the  (“Guaranteed BESS 
Substantial Completion Date”).  

8.2 Punchlist 

a. Creation of Punchlist.  LGESVT shall create and provide to Purchaser a list setting forth all 
Work to be completed after the BESS Substantial Completion Date and shall include 
LGESVT’s estimated schedule and time for completion.  Said list  

 
 shall be designated as the “Proposed Punchlist.”  Purchaser shall 

review the Proposed Punchlist and propose any additional items  
  LGESVT shall  respond, and either 

incorporate Purchaser’s proposed items or respond as to why they were not incorporated.  
Purchaser shall review LGESVT’s response .  Further 
comment, review, and changes shall continue as such until the parties agree upon the 
contents of the Proposed Punchlist.   

 
   

 
  

The agreed upon Proposed Punchlist  
 shall be referred to as the 

“Punchlist.”  
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b. Completion of Punchlist.  LGESVT shall proceed promptly to complete and correct all items 
on the Punchlist.   

LGESVT shall revise and update the applicable 
Punchlist to include the date(s) that items listed on the Punchlist are completed by 
LGESVT.  Notwithstanding any of the foregoing, subject to LGESVT’s rights under Article 
21 the items listed on such Punchlist shall not be considered complete until Purchaser has 
inspected such Non-Critical Deficiencies and acknowledged, by notation on the updated 
Punchlist, that such item of Work is complete or, with respect to the BESS, by execution of 
the BESS Final Completion Certificate. 

8.3 BESS Substantial Completion 

Subject to Article 8.4, the following are the conditions precedent for BESS Substantial Completion: 

a. The Work and every part thereof have been completed in accordance with all 
Requirements, to the extent applicable for LGESVT; 

b. all BESS Commissioning Tests have been completed in accordance with the BESS 
Commissioning Plan and , and LGESVT has delivered to Purchaser the complete 
and final Test Reports with respect thereto that LGESVT has successfully achieved the 
following, either: 

  

  
 

 

c. Purchaser has received all LGESVT Deliverables required to be delivered by the BESS 
Substantial Completion Date in accordance with ;  

d. LGESVT has submitted the Proposed Punchlist in accordance with Article 8.2(a); 

e.  
 

f. a BESS Substantial Completion Certificate with respect to the BESS has been executed 
by LGESVT and delivered to Purchaser pursuant to Article 8.4. 

8.4 BESS Substantial Completion Certificate 

When LGESVT believes that it has satisfied all of the conditions to BESS Substantial Completion 
set forth in Article 8.3, LGESVT shall deliver to Purchaser a BESS Substantial Completion 
Certificate, together with reasonable supporting documentation.  Purchaser shall,  

countersign or reject 
such BESS Substantial Completion Certificate.  If Purchaser rejects LGESVT’s Notice, it shall 
respond in writing, giving its detail reasons for such rejection.  Thereafter, LGESVT shall take the 
appropriate corrective action.  Upon completion of such corrective action, LGESVT shall provide to 
Purchaser a new BESS Substantial Completion Certificate.   

  Upon Purchaser’s 
countersignature to the BESS Substantial Completion Certificate, the “BESS Substantial 
Completion Date”  
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8.5 BESS Final Completion 

Subject to Article 8.6, “BESS Final Completion” shall occur only if all of the following have 
occurred: 

a. BESS Substantial Completion shall have been achieved; 

b. all items on the Punchlist shall have been completed by LGESVT; 

c. all LGESVT’s and Subcontractors’ personnel have left the Site, and all supplies, tools, 
equipment, machinery, surplus materials, waste materials, rubbish and facilities other than 
those to which Purchaser holds title shall have been removed from the Site (other than 
LGESVT’s personnel, supplies, tools, machinery, materials and equipment required for the 
performance of its obligations under all operations and maintenance agreements executed 
between the Parties, if applicable); 

d. LGESVT shall have submitted all LGESVT Deliverables in accordance with ; 

e. a BESS Final Completion Certificate has been executed by LGESVT and delivered to 
Purchaser pursuant to Article 8.6. 

8.6 BESS Final Completion Certificate 

When LGESVT believes that it has satisfied the provisions of Article 8.5, LGESVT shall deliver to 
Purchaser a BESS Final Completion Certificate, together with reasonable supporting 
documentation.  Purchaser shall,  

countersign or reject such BESS Final Completion Certificate.  If Purchaser 
rejects LGESVT’s Notice, it shall respond in writing, giving its detailed reasons for such rejection.  
Thereafter, LGESVT shall take the appropriate corrective action.  Upon completion of such 
corrective action, LGESVT shall provide to Purchaser a new BESS Final Completion Certificate.  

 
Upon Purchaser’s countersignature to the BESS Final Completion Certificate, the 

“BESS Final Completion Date” shall be the date on which LGESVT signed and submitted the 
BESS Final Completion Certificate executed by Purchaser.   

 
 
 

  

8.7  

 
 
 
 

 

8.8  
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9.  

  

  
elivery Week, as set forth in
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18.  

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

  

 
 

19. NOTICES AND COMMUNICATIONS 

19.1 Notice Requirements 

Any Notice made pursuant to the terms and conditions of this Agreement shall be in writing and be: 
(a) delivered personally; (b) sent by certified mail, return receipt requested; (c) sent by a recognized 
overnight mail or courier service, with delivery receipt requested; or (d) sent by electronic mail, 
followed by confirmation in one of the other accepted methods in parts (a), (b), or (c) of this Article 
to the following addresses: 

If to LGESVT: LG Energy Solution Vertech, Inc. 
155 Flanders Road 
Westborough MA 01581 
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With a copy to: LG Energy Solution Vertech, Inc. 
155 Flanders Road 
Westborough MA 01581 

 
 

If to Purchaser: DTE Electric Company  
One Energy Plaza  

 
Detroit, MI 48226 

 
  

With a copy to: DTE Electric Company 
One Energy Plaza 

 
Detroit, MI 48226 

 
  

19.2 Representatives 

Any technical or other communications pertaining to the Work shall be with the Parties’ designated 
representative.  Each Party shall provide Notice to the other in writing of the name of such 
representatives promptly after the Execution Date.  LGESVT’s Manager and the Purchaser 
Representative each shall have knowledge of the Work and be available at all reasonable times for 
consultation.  Each Party’s representative shall be authorized on behalf of such Party to administer 
this Agreement, agree upon procedures for coordinating the efforts of the Parties, and, when 
appropriate, to furnish information to or receive information from the other Party in matters 
concerning the Work. 

19.3 Effective Time 

Any Notice or Notification given personally, through overnight mail, electronic mail or through 
certified letter shall be deemed to have been received on delivery, any Notice given by express 
courier service shall be deemed to have been received the next Business Day after the same shall 
have been delivered to the relevant courier, and any Notice given by facsimile transmission shall 
be deemed to have been received on confirmed dispatch. 

20.  

  

 
 
 
 
 
 
 
 
 
 
 
 



 

 

 -38- 

 
 

  

  
 
 
 
 
 
 
 
 
 
 
 
 
 

   

  
 

 

  
 
 
 

  

  

 
 
 
 
 
 

 

  

 
 
 
 
 

  

21.  

  



 

 

 -39- 

  
 

 

  
 

  
 
 

  

 
 
 

 

  
 

  

  
 

  
 
 

 

  
 
 

 

  

  
 
  
 
 
 
 
 
 

 

  
 
 
 
 

 



 

 

 -40- 

  
 

  
 
 

  

  

  
 
 
 
 
 
 
 

  

  
 
 
 
 
 
 

 

  

 
 

  

 
 
 

 

  

 
 
 
 
 
 

 

22.  

  



 

 

 -41- 

 
 
 
 
 
 
 

 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

23.  

  

 
 
 
 

 

  

 
 
 
 
 
 

 

  



 

 

 -42- 

 
 
 
 
 

 

  

 
 

 

  

 
 

 

  

 
 
 
 
 
 
 
 
 
 

 

  

 
 

 

  

 
 
 
 
 

 

  

 
 

 



 

 

 -43- 

 
 
 
 
 

 

 

 
 
 
 
 
 

 

 

 
 
 

 

 

 
 
 
 

   

 

 
 
 
 

 

 

 
 
 
 
 
 
 
 
 
 

 

 



 

 

 -44- 

 
 
 
 
 
 
 
 

    

 

  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

  

  

 
 

 

 

 



EXECUTION VERSION 
 

[Signature Page to Equipment Supply Agreement] 
  

 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as of the Execution 
Date. 

Purchaser: 
DTE Electric Company 

By:  

Name:  

Title:  

LGESVT: 
LG Energy Solutions Vertech, Inc. 

By:  

Name:  

Title:  

 



EXECUTION VERSION 
 

[Signature Page to Equipment Supply Agreement] 
  

 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as of the Execution 
Date. 

Purchaser: 
DTE Electric Company 

By:  

Name:  

Title:  

LGESVT: 
LG Energy Solutions Vertech, Inc. 

By:  

Name:  

Title:  

 

Jaehong Park

CEO



STATE OF MICHIGAN 

BEFORE THE MICHIGAN PUBLIC SERVICE COMMISSION 

 

 
In the matter of the Application of DTE  )   
ELECTRIC COMPANY for approval of  )   
contracts for the development of the Trenton  )    Case No. U-21566  
Channel Energy Center     )   
       )   
 

 
PROOF OF SERVICE 

 

STATE OF MICHIGAN ) 
    )  ss. 
COUNTY OF WAYNE ) 
 

 ESTELLA R. BRANSON states that on November 26, 2025, she served a copy of DTE 

Electric Company’s Application for ex parte approval of the Company’s Trenton Channel Energy 

Center Project with supporting Affidavit of Terri L. Shroeder in the above captioned matter, via 

electronic mail, upon the persons listed on the attached service list.  

 
 
            
          ESTELLA R. BRANSON 

 



MPSC Case No. U-21566 
SERVICE LIST 

 
 
 

 
MICHIGAN PUBLIC SERVICE 
COMMISSION STAFF 
Steven D. Hughey 
Assistant Attorney General 
7109 W. Saginaw Hwy. 
Lansing, MI 48917 
hugheys@michigan.gov 

mailto:hugheys@michigan.gov
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